IdiomasITSZN_ReporteSprint5_v01.mpp

ID	Task Mode	Task Name	Duration	Work	Start	Finish	% Complete
1		**Plan general**	**77 days**	**848 hrs**	**Fri 02/02/18**	**Mon 11/06/18**	**78%**
2		Planificación del proyecto	2 days	8 hrs	Fri 02/02/18	Tue 06/02/18	100%
3		Creación de historias de usuario	12 hrs	24 hrs	Wed 07/02/1	Thu 08/02/18	100%
4		Ejecución del sprint 1	2 wks	160 hrs	Mon 12/02/1	Mon 26/02/18	100%
5		Ejecución del sprint 2	2 wks	160 hrs	Tue 27/02/18	Mon 12/03/18	100%
6		Ejecución del sprint 3	3 wks	240 hrs	Tue 13/03/18	Mon 16/04/18	100%
7		Ejecución del sprint 4	2.2 wks	176 hrs	Tue 17/04/18	Wed 02/05/18	100%
8		Ejecución del sprint 5	0.8 wks	64 hrs	Tue 08/05/18	Mon 14/05/18	100%
9		Cierre del proyecto.	1 day	16 hrs	Mon 11/06/1	Mon 11/06/18	100%
10		Ejecución del sprint 6	2 wks	0 hrs	Wed 16/05/1	Tue 29/05/18	0%
11		Generación de manuales	1 wk	0 hrs	Wed 30/05/1	Tue 05/06/18	0%
12		**Seguimiento HU**	**49 days**	**0 hrs**	**Mon 12/02/**	**Mon 07/05/18**	**100%**
13		HU1_CRUDestudiantes	10 days	0 hrs	Mon 12/02/1	Mon 26/02/18	100%
14		HU4_Examenes ubicacion	10 days	0 hrs	Mon 12/02/1	Mon 26/02/18	100%
15		HU5_Examenes TOEIC	20 days	0 hrs	Mon 12/02/1	Mon 12/03/18	100%



IdiomasITSZN_ReporteSprint5_v01.mpp

ID	Task Mode	Task Name	Duration	Work	Start	Finish	% Complete
16		HU6_Lista estudiantes	10 days	0 hrs	Tue 27/02/18	Mon 12/03/18	100%
17		HU8_Boletas calificaciones	10 days	0 hrs	Tue 27/02/18	Mon 12/03/18	100%
18		HU10_Horarios	10 days	0 hrs	Tue 27/02/18	Mon 12/03/18	100%
19		HU11_CRUDdocentes	10 days	0 hrs	Tue 27/02/18	Mon 12/03/18	100%
20		HU2_Captura calificaciones	15 days	0 hrs	Tue 13/03/18	Mon 16/04/18	100%
21		HU3_Incripcion de estudiantes	15 days	0 hrs	Tue 13/03/18	Mon 16/04/18	100%
22		HU7.1_Acta Curso	24 days	0 hrs	Tue 13/03/18	Fri 27/04/18	100%
23		HU7.2_Actas TOEIC	29 days	0 hrs	Tue 13/03/18	Mon 07/05/18	100%
24		HU12_Acceso sistema	15 days	0 hrs	Tue 13/03/18	Mon 16/04/18	100%
25		HU13_Cuentas usuario	15 days	0 hrs	Tue 13/03/18	Mon 16/04/18	100%
26		HU9_Reporte carreras	11 days	0 hrs	Tue 17/04/18	Wed 02/05/18	100%



IdiomasITSZN_ReporteSprint5_v01.mpp



Task		External Milestone	
Split		Inactive Task	
Milestone		Inactive Milestone	
Baseline Milestone		Inactive Summary	
Summary		Manual Task	
Project Summary		Duration-only	
Group By Summary		Manual Summary Rollup	
Rolled Up Task		Manual Summary	
Rolled Up Milestone		Start-only	
Baseline Summary		Finish-only	
Rolled Up Baseline		Deadline	
Rolled Up Baseline Milestone		Critical	
Rolled Up Progress		Critical Split	
Baseline Split		Baseline	
External Tasks		Progress	

IdiomasITSZN_ReporteSprint5_v01.mpp



Task		External Milestone	
Split		Inactive Task	
Milestone		Inactive Milestone	
Baseline Milestone		Inactive Summary	
Summary		Manual Task	
Project Summary		Duration-only	
Group By Summary		Manual Summary Rollup	
Rolled Up Task		Manual Summary	
Rolled Up Milestone		Start-only	
Baseline Summary		Finish-only	
Rolled Up Baseline		Deadline	
Rolled Up Baseline Milestone		Critical	
Rolled Up Progress		Critical Split	
Baseline Split		Baseline	
External Tasks		Progress	